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Abstract

Background: Scaling up complex health interventions to large populations is not a straightforward task. Without
intentional, guided efforts to scale up, it can take many years for a new evidence-based intervention to be broadly
implemented. For the past decade, researchers and implementers have developed models of scale-up that move
beyond earlier paradigms that assumed ideas and practices would successfully spread through a combination of
publication, policy, training, and example.
Drawing from the previously reported frameworks for scaling up health interventions and our experience in the USA
and abroad, we describe a framework for taking health interventions to full scale, and we use two large-scale
improvement initiatives in Africa to illustrate the framework in action. We first identified other scale-up approaches for
comparison and analysis of common constructs by searching for systematic reviews of scale-up in health care, reviewing
those bibliographies, speaking with experts, and reviewing common research databases (PubMed, Google Scholar) for
papers in English from peer-reviewed and “gray” sources that discussed models, frameworks, or theories for scale-up
from 2000 to 2014. We then analyzed the results of this external review in the context of the models and frameworks
developed over the past 20 years by Associates in Process Improvement (API) and the Institute for Healthcare
improvement (IHI). Finally, we reflected on two national-scale improvement initiatives that IHI had undertaken in
Ghana and South Africa that were testing grounds for early iterations of the framework presented in this paper.

Results: The framework describes three core components: a sequence of activities that are required to get a program
of work to full scale, the mechanisms that are required to facilitate the adoption of interventions, and the underlying
factors and support systems required for successful scale-up. The four steps in the sequence include (1) Set-up, which
prepares the ground for introduction and testing of the intervention that will be taken to full scale; (2) Develop
the Scalable Unit, which is an early testing phase; (3) Test of Scale-up, which then tests the intervention in a variety
of settings that are likely to represent different contexts that will be encountered at full scale; and (4) Go to Full Scale,
which unfolds rapidly to enable a larger number of sites or divisions to adopt and/or replicate the intervention.

Conclusions: Our framework echoes, amplifies, and systematizes the three dominant themes that occur to varying
extents in a number of existing scale-up frameworks. We call out the crucial importance of defining a scalable unit of
organization. If a scalable unit can be defined, and successful results achieved by implementing an intervention in this
unit without major addition of resources, it is more likely that the intervention can be fully and rapidly scaled. When
tying this framework to quality improvement (QI) methods, we describe a range of methodological options that can
be applied to each of the four steps in the framework’s sequence.
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Background
Major variations exist in the dimensions of quality of
care—safety, efficiency, effectiveness, timeliness, patient
centeredness, and equity [1]—which can be seen as a
failure to equitably scale up excellent care, that is, get-
ting what we know works to everyone who needs it [2].
For some, excellent care is within reach; for many others,
in predictable patterns, it is not within reach because of
the systems we have built. Scaling up ideas, tools, pro-
grams, and policies is not straightforward [3]. To address
this challenge, we explore the scale-up process and the
many previous efforts to identify the common compo-
nents of scale-up in order to build a framework of prac-
tical use.
While the terms “spread” and “scale-up” have been used

interchangeably in some implementation science literature,
some argue that “spread” refers to the adoption and repli-
cation (with little modification) of an intervention within a
health system, whereas “scale-up” addresses the system/in-
frastructure issues that arise during full-scale implementa-
tion [4]. Others have distinguished the institutionalization
of scale-up (“vertical” scale-up) and the expansion from
replication to scale-up (“horizontal” scale-up) [5]. We have
not assigned definitions to these terms; rather, we describe
three main components of scaling up: using a clear se-
quence of activities needed to take interventions to scale,
articulating the context and environmental factors that will
foster scale-up of best practices, and describing the infra-
structure that is required to support scale-up.
Although several existing frameworks for scale-up ad-

dress these three core components to different extents,
none provides actionable guidance on how to integrate
all three components to take an intervention from concept
to full scale. A key element of this model is the concept of
the “scalable unit”—defining a microsystem or a mesosys-
tem that can be replicated as the intervention is scaled up.
Microsystems have been described extensively as an or-
ganizing model to improve the functionality of health care
[4] but have not been explicitly integrated into a purpose-
ful plan for scale-up. The framework also describes how a
range of quality improvement and other implementation
strategies can be used to progress towards full scale at
each step in the sequence. To accelerate the pace of
getting to full scale, we also recommend adaptive de-
sign features at each step that can accommodate and
learn from different contexts inevitably encountered
during the scale-up process.

Methods
To develop our framework, we first reviewed the exten-
sive literature on scale-up and spread and identified six
approaches that specifically addressed three core compo-
nents for achieving results at scale: a step-wise journey
from an idea to full-scale implementation, environmental

factors that foster adoption, and infrastructure required to
support scale-up. We then re-examined the work of the
quality improvement community—primarily Associates
in Process Improvement and the Institute for Health-
care Improvement—that included a series of evolving
ideas on sequencing, adoption mechanisms, and infra-
structural support of scale-up. Finally, we reflected on
two national-scale improvement projects that the Insti-
tute for Healthcare improvement (IHI) undertook in
Africa that were testing grounds for early iterations the
framework and allowed us to refine it further.

Review of existing sequential scale-up approaches
To better understand our framework’s location within
existing thinking about sequential scale-up, we identified
other scale-up approaches for comparison and analysis.
We searched for systematic reviews of scale-up in health
care, reviewed those bibliographies, spoke with experts,
and reviewed common research databases (PubMed,
Google Scholar) for papers in English from peer-reviewed
and “gray” sources that discussed models, frameworks, or
theories for scale-up from 2000 to 2014. We used the
following search terms: “scale,” “spread,” “scale-up,” “health
systems,” “health care,” “health services,” “models,” and
“framework.” Our review was designed specifically to seek
out published frameworks that used a sequential approach
to scaling up health interventions. From our inquiries and
screening of a large number of abstracts (>16,000), we iden-
tified 45 models or frameworks for in-depth review.
Through this process, we identified six sequential scale-up
approaches, and we compare and contrast these frame-
works with the scale-up framework presented in this paper.

Review of quality improvement-based approaches
Guided by their principal scientific partner, Associates
in Process Improvement (API), and building on the es-
sentials of process improvement developed in industry,
the IHI has developed over the past 20 years a series of
models and frameworks for diffusion and scale-up of
improvement approaches that have been taught and
tested in multiple settings. We reviewed the contributions
of Plan Do Study Act (PDSA), Breakthrough Series Col-
laborative, and Framework for Spread to scale-up. Both
the sequential scale-up approaches referenced above and
the previous work by API and IHI contribute strongly to
the framework presented here.

Results and discussion
Six existing frameworks for sequential scale-up from the
literature
The literature on achieving results at scale describes
various approaches, taking into account factors at the
smallest scale, including details of the intervention it-
self; factors at the largest scale, including the larger
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socio-political and economic context; and myriad factors
in between, including variables related to the implementing
health systems, communities, and practitioners [5–11].
This approach accommodates multi-level interventions
that address the complexities of the environment and
interacting systems. In addition, several articles point to
lessons from outside of health care, including from so-
cial movements and complex adaptive systems [12–14].
We review six existing frameworks that advocate a se-
quential approach—a particular ordering of phases for
successful scale-up and spread—and provide practical
guidance for how to work with organizations, health
systems, and communities to implement and scale up
best practices.
The three core categories we sought to understand

better—the journey from an idea to full-scale implementa-
tion, environmental factors that foster adoption, and infra-
structure required to support scale-up—are reflected to
varying degrees in the six frameworks for achieving results
at scale that we studied (Table 1). All six frameworks in-
clude phased activities used to move new interventions or
pockets of best practices to full scale [15–23]. To move

through the phases, methods used include theory testing
in different settings at a small scale and deep inquiry to
understand the context and planning before moving for-
ward. All frameworks promoted the use of data to reflect
and improve the future design of the work and acknow-
ledge factors that impact spread (e.g., intervention charac-
teristics and the will for change). Some highlight the
importance of looking ahead to build needed infrastruc-
ture to support full-scale implementation and advocate
testing resource requirements during smaller tests of imple-
mentation. Others rely more on pre-planning, predictions
of resource needs, and feedback after implementation.

Non-sequential scale-up approaches
A number of non-sequential approaches to taking an
intervention to full scale have also been described [24].
These include policy changes and executive mandates
(e.g., the banning of traditional birth attendants to in-
crease women’s attendance in facilities), campaigns that
saturate coverage of specific geographies over a short
period of time (e.g., vaccination drives, deworming),
more complex “campaign” approaches that disseminate

Table 1 Review of frameworks for scaling up health interventions

Frameworks Sequential scale-up plan Adoption influences and infrastructure

Implementing Best
Practices Consortium
(15,16)

Preliminary setup phase, a test-of-concept
phase, further testing in different environments,
and an implementation scale-up phase to get
to full scale; theory-based approach that tests
the applicability of the intervention in different
contexts before scaling

Outlines eight principles that support change
including perception of benefits, change agent,
resource support for the change agent, leadership
support, staff motivation, small-scale testing using
success to motivate, clear implementation ownership,
and getting going by not delaying first steps

Expandnet (17–19) Alignment to the local practices and contexts in
the setup phase, and testing and learning from
different contexts as the intervention starts to
scale up, feeding the information learned into
the final scale-up plan; theory-based approach
that tests the applicability of the intervention in
different contexts before scaling

Emphasis on understanding attributes of the innovation,
the organization, the resource team and the larger social,
political, economic, and institutional environment

WHO/Massoud (20) Preliminary setup phase, a test-of-concept phase
in a representative “slice” of the system, and
exponential increase of these slices to fill out the
areas of full scale through further testing in different
environments; theory-based approach that tests the
applicability of the intervention in different contexts
before scaling; a major contribution from Massoud
is the notion of planning from the outset with scale
in mind and initial testing in a network of facilities
across multiple layers of the system

Use of evidence of success as a mechanism for
advocacy and will building, and creating a receptive
environment for taking an intervention to full scale;
suggest using leaders from successful early test phases
of the work to become the advocates and local
champions to drive the scale-up phases of the work

Management
Systems International
(21)

Planning, establishing pre-conditions for scaling up,
and implementation; accounts for, and anticipates
the needs of, different contexts through deep inquiry
into local conditions

Highlights the need for pre-work, stage setting, and
engagement that will support successful scaling up,
especially in terms of attaining necessary resources
and buy-in through advocacy methods

Consolidated
Framework for
Implementation
Research (22)

Planning, engaging, executing, and reflecting/evaluating;
accounts for, and anticipates the needs of, different
contexts through deep inquiry into local conditions

Five areas to consider: intervention characteristics, inner
setting, outer setting, individual characteristics, and the
implementation process

Yamey (23) Phased delivery strategy as one of six success factors
that needs to account for and anticipate needs of
different contexts through deep inquiry in to local
conditions as well as using a phased approach

Outlines six areas that influence successful scale-up,
including attributes of the tool/service being scaled up,
of the implementers, of the community, of the socio-political
environment, of the research environment, and the delivery strategy
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evidence-based bundles and a “playbook” of implementa-
tion strategies (e.g., IHI’s 100,000 Lives Campaign), and a
rapid mobilization approach used when spread is re-
quired in emergency situations (e.g., vaccination against
a new virus like H1N1 or cholera). These approaches all
have an important role in implementing health interven-
tions and should be considered in the final phase of the
sequence of activities described in our framework.

Evolution of models and frameworks that use quality
improvement as the “engine” for change
At the heart of the quality improvement (QI) method is
rapid-cycle testing using the Shewhart Plan-Do-Study-
Act (PDSA) cycle [25], which ensures that ideas for
change are tested and adapted for local context. The no-
tion of using PDSA to “ramp up” the implementation
process into broader and more diverse environments, as
proposed by Associates for Process Improvement (Fig. 1),
was a breakthrough in understanding how to apply QI
to the scale-up process. This concept provides the essen-
tial requirement for an adaptive design that can accom-
modate different contexts that are encountered as the
intervention is scaled up.
The QI approach is central to the IHI “Breakthrough

Series,” or BTS, model [26]—a structured learning system
that brings a number of teams from different settings
together to accelerate the implementation of improved
processes within and across participating organizations.
Quality Improvement methods were also a core element
of IHI’s 100,000 Lives Campaign, which used a rapid na-
tional dissemination (campaign) approach to reach thou-
sands of hospitals across the USA [27].

Efforts to understand the determinants of spread re-
sulted in IHI’s early Framework for Spread [28], which
was designed to help organizations, primarily hospitals
and health systems, expand the impact of their work
from pilots or small-scale interventions to larger areas
within their organizations or communities (Fig. 2). The
Framework for Spread brought attention to the deter-
minants of spreading good practice (i.e., social science,
organizational structure, and network properties) [29–33].
The framework also emphasized the role of leadership
behavior as a key determinant of success in spreading
evidence-based interventions.
Our evolving understanding of the social and environ-

mental determinants of going to full scale—addressed in
the new framework—reflects two realities of carrying
out this kind of work: first, the need to account for the
factors that are required both to promote adoption of
the changes and to support scale-up; and second, the
need to design a phased plan from the outset with
full-scale implementation in mind. Many pilots cannot
progress to scale-up because the specifications of the
pilot cannot be replicated at scale.

A new framework
The Framework for Going to Full Scale (Fig. 3) defines
four phases required to get to full scale: (1) Set-up, which
prepares the ground for introduction and testing of the
intervention that will be taken to full scale; (2) Develop the
Scalable Unit, which is an early test and demonstration
phase, (3) Test of Scale-up, which spreads the intervention
to a variety of settings that are likely to represent contexts
that will be encountered at full scale; and (4) Go to Full
Scale, which unfolds rapidly to enable a larger number of

Fig. 1 Rapid-cycle improvement. Integral to the Model for Improvement, an improvement approach developed by Associates in Process Improvement,
rapid-cycle improvement is a disciplined way to iteratively test changes in a process at a larger and larger scale (Langley GJ, Nolan KM, Nolan TW, Norman
CL, Provost LP. The improvement guide: a practical approach to enhancing organizational performance. San Francisco: Jossey-Bass Publishers; 2009). Based on
a theory about what change will lead to improvement, a change is first tested at a very small scale, e.g., with one clinician and one patient, using the
Plan-Do-Study-Act method. Based on the results of each cycle, further tests are planned or the change may be abandoned
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sites to adopt and/or replicate the intervention. We
discuss the importance of designing in sustainability at all
phases. While this sequence reflects a logical progression
from conception to full scale, in reality, the phases may
not be linear; rather, they may be more organic and itera-
tive, with streams of work initiated at different times and
progressing at different rates.

Setup
This phase establishes an entry point for the planned
intervention into the existing health system. This phase

includes a clear articulation of what needs to be scaled
up and defines the ambition for “full scale.” During this
phase, initial test sites, early adopters, and potential
“champions” of the intervention are identified.

Develop the scalable unit
This phase develops the “scalable unit”—the smallest
representative facsimile of the system targeted for full-
scale implementation. The purpose of this phase is to
intensively test local ideas for best-practice implementa-
tion so that the interaction among all parts of this

Fig. 2 IHI Framework for Spread. IHI’s earlier Framework for Spread [28] identifies six areas that have been shown to contribute to successful spread: the
role of organizational or governmental leadership in setting the agenda for change, aligning incentives, and establishing accountability; the development
of better ideas and practices that demonstrate the relative advantage of such practices over the old way; the development and use of communications
channels and messages; the strengthening the social system; the use of data to guide spread; and the refinement of the spread effort as needed, based
on feedback from the field and data on the performance of the system

Fig. 3 IHI Framework for Going to Full Scale. The IHI Framework for Going to Full Scale addresses the phases of going to full scale and the adoption
mechanisms and support systems needed to achieve large-scale programming. The elements of the framework include the phases of going to full scale
(i.e., Set-up, Develop the Scalable Unit, Test of Scale-up, and Go to Full Scale); adoption mechanisms (i.e., leadership engagement, communication methods,
leveraging social networks, and building a culture of urgency and persistence); and support systems needed to achieve large-scale programming (i.e., a
learning system that connects adopters and experts, a data system to support measurement for improvement, infrastructure such as IT, equipment, etc.),
building capability through training and support, and building reliable process that support sustainability
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representative sub-system can be understood. An import-
ant outcome is the generation of a set of context-sensitive
strategies and interventions (change package) that can be
further tested and refined in a broader range of settings.
This change package will drive rapid improvement of per-
formance during the Go to Full Scale phase.
The scalable unit is typically a small administrative unit

(e.g., sub-district/district or clinical ward/division) that in-
cludes key infrastructural components and relationship
architecture that are likely to be encountered in the
system at full scale. If the ambition of scale is large
(e.g., county, province, health system), a scalable unit
could comprise multiple levels of care and the communi-
ties that are served by a large health system, or a divisional
unit of care in a hospital setting or large clinic system.
Initial testing can be done at a single site if that site

represents the scalable unit; however, if the scalable unit
requires inclusion of multiple sub-units (e.g., clinics and
a hospital in a district), an adaptation of the IHI Break-
through Series (BTS) Collaborative model [26] can be
used to accelerate learning and build the initial change
package. When scaling to a nation or a region, the scal-
able unit itself may be very large and complex (e.g., large
health district, large Accountable Care Organization). In
that case, a sub-system (e.g., sub-district, hospital, refer-
ral clinics/communities) can be tested first, before
broadening the work to include all parts of the scalable
unit. The IHI “Idealized Design” process proposed that
this early testing phase could itself comprise several it-
erative steps required to deliver a change package that
would be ready for further dissemination through the
BTS mechanism [34].

Test of scale-up (i.e., testing the set of interventions to be
taken to scale)
The underlying theory of change and the change package
from a successful early demonstration need to be tested in
a broader range of settings before going to full scale. Also,
during this phase, we test necessary infrastructure (e.g.,
data systems and supply chain) required to support full-
scale implementation and build the human capacity and
capability (e.g., leadership, managerial, and frontline
capacity needed to support the method being used to
scale up). This phase is an important opportunity to
build the belief and will of leaders and frontline staff to
support the changes. As with the Develop the Scalable
Unit phase, the BTS model can be an effective mechanism
to accelerate the adoption of new ideas and generate a
more mature change package that can be used for full-
scale implementation across a range of contexts.

Go to full scale
This is a rapid deployment phase in which a well-tested
set of interventions, supported by a reliable data feedback

system, is adopted by frontline staff on a larger scale. The
focus is on rapid uptake of the intervention through repli-
cation. While some adaptation of the intervention to local
environments will always be required, there is less em-
phasis on new learning in this phase. Significant will,
knowledge, experience, and well-tested infrastructural
support and capacity need to be in place before moving to
this phase; the determinants of adoption as reflected in
the IHI Framework for Spread (i.e., intrinsic properties of
the change, the social environment, and the network
properties) are well established.
Experience with this approach suggests that the rate of

expansion can be exponential (i.e., not linear) by a mul-
tiple of 5 of the number of units involved in the scale-up
(e.g., 1–5–25–125–625, etc.). The actual multiple can
vary depending on the complexity of the intervention
and the complexity of the environment. In South Africa,
the scale-up included 3 districts, then 10, and then all 52
for the Develop the Scalable Unit, Test of Scale-up, and
Go to Full Scale phases, respectively. In Ghana, the
number of units scaled went from 35 sub-districts to
265 to 289 to 554. (See the case reports below.)

Adoption mechanisms
The environment for change and psychology of change
are crucial factors that foster or hinder the pace and ex-
tent of adoption of the intervention. Rapid scale-up will
not occur in an unreceptive environment. At each step
of the scale-up process, the design of the intervention
needs to be closely attuned to the social beliefs and
health system practices, taking account of and closely inte-
grated with policies, protocols, and other health system
structures. We outline five areas that impact adoption.
Identifying factors that affect adoption should start in

the Set-up phase with understanding the health system’s
infrastructure, culture, size, and strength of its under-
lying social system [28]. Understanding the psychology
of change and whom to target in the different phases is
crucial to success of scale-up; in the Set-up phase, the
different segments of the target adopter population (e.g.,
leaders, caregivers, populations) and early adopters are
identified.

Better ideas Everett Rogers identifies several key char-
acteristics of the intervention itself [33] that are key
determinants of the scalability of the intervention and its
rate of adoption by the broader community. These in-
clude the evident superiority of the intervention, its
simplicity, and its alignment with the culture of the new
implementers.

Leadership The crucial role of leadership at all levels for
system transformation is well described [35], and the cap-
acity for leading large-scale change needs to be developed
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as part of the scale-up process. Leaders can be coached to
understand the difference between simply raising aware-
ness of a new practice and what it takes to lead and ensure
its broad adoption. To get results, IHI has promoted a
number of systematic approaches to engage leaders in
their key role of guiding and supporting large-scale change
[36, 37].

Communication The early demonstration phase (Develop
the Scalable Unit) is a crucial time for communicating the
value of the intervention to both leadership and the imple-
menters (frontline staff). Providing real-time data is a
powerful way to draw attention and garner support for the
next phase of scale-up. Early adopters and charismatic
frontline staff who have successfully implemented the
intervention in this phase become powerful advocates for
the intervention to their peers. During this phase, the
“early majority” of Rogers’ Diffusion of Innovations curve
[33] are targeted with these communications, while in the
Test of Scale-up phase, the audience includes the “late ma-
jority,” preparing the ground for more rapid and extensive
scale-up.

Policy The identification and/or development of regula-
tory or administrative policies are an important environ-
mental factor that can either inhibit or expedite the
adoption of specific interventions. Policies that create
negative financial or procedural incentives function as
barriers to adoption by making the desired actions more
difficult to test and sustain. Conversely, policies associ-
ated with positive incentives can enhance the motivation
to change behavior.

Culture of urgency and persistence Leaders of initia-
tives that are intended to achieve results at scale should
consider several key questions when they begin their ini-
tial planning, including why others would want to join
the effort and whether there is a glaring gap in perform-
ance or an urgent need [38]. Responses to these ques-
tions serve as a barometer for the amount of will and
energy needed to stay the course in bringing interven-
tions to—and achieving results at—full scale. While the
levels of will and energy may fluctuate over the course
of an initiative, the other adoption mechanisms de-
scribed above can help to enhance adopters’ ability to
sustain their efforts.

Support systems
This phased scale-up approach needs a supporting infra-
structure. The following components of support should
be considered in a scale-up design from the outset:

Human capability for scale-up The expanding QI cap-
ability needs of a scale-up initiative should be anticipated

early in the Set-up phase. While frontline staff can be
trained in basic QI methods, scale-up will require team
leaders who can use change management approaches to
guide and mentor teams at the front line and improve-
ment specialists who can lead and design QI-based pro-
grams for those who need additional training. The
project needs be able to communicate quantitative re-
sults and the underlying stories of success and challenge.
Data managers need training in analytic and reporting
capabilities that are best suited to QI methods (e.g., run
charts and statistical process control).

Infrastructure for scale-up Ideally, scale-up can be
achieved primarily through redesign rather than addition
of new resources, such as hiring new staff, but the Develop
the Scalable Unit phase may reveal resource constraints
that cannot be overcome through system redesign.
Common structural considerations include additional
tools (e.g., checklists, data capture systems), communi-
cation systems (e.g., materials and messages, mentoring
relationships, structured programs), and key personnel
(e.g., data capturers, quality improvement mentors) that are
specifically assigned to enable better system performance.

Data collection and reporting systems Having reliable
systems that track and provide feedback on the perform-
ance of key processes and outcomes is essential to any
scale-up initiative. While some ad hoc data collection is
essential to track new ideas, particularly in the demon-
stration and scale-up testing phases, large-scale imple-
mentation cannot occur or be sustained unless routine
data systems are accurate, complete, and timely. In
addition, data that tracks key processes and outcomes
that are targeted by the intervention need to be shared
frequently with frontline staff and system leaders to in-
form ongoing improvement.

Learning systems Large-scale change requires a mech-
anism for collecting, vetting, and rapidly sharing change
ideas or interventions. The Develop the Scalable Unit
phase is the most intensive period of innovation, usually
resulting in a large array of change ideas that are being
tested and require vetting. During this phase, change
ideas that are shown to result in improved performance
are assembled into a change package. The BTS model is
an effective way to share knowledge between units that
are undertaking similar work [39]. Proven change ideas,
tested in a variety of settings, that are assembled into the
change package during the early phases can be dissemi-
nated with confidence and little further modification
when the initiative goes to full scale.

Design for sustainability Sustainability is a key design
consideration throughout the three activity phases of
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getting to full scale—Develop the Scalable Unit, Test of
Scale-up, and Go to Full Scale. The learnings about sus-
tainability at each phase should be built into the expanding
change package. The activities associated with sustain-
ability are well described [40] (e.g., high reliability of
the new processes, inspection systems to ensure desired
results are being achieved, support for structural ele-
ments, ongoing learning systems), and their purpose
should be to ensure that the system cannot revert to its
prior state of performance. In addition, leadership com-
mitment is required to continue to nourish and replen-
ish these key support elements for scale-up. To sustain
the scale-up process, leaders need to commit to a learn-
ing system that includes the continuous feedback of
data to identify and close gaps in performance [41].

Methods of implementation
While a range of methods [38] can be deployed to achieve
the aims of each of the phases of the Framework for Going
to Full Scale (Table 2), the Model for Improvement [42] is
a foundational element of adaptive design that we believe
is required to address improvement in the different con-
texts encountered throughout scale-up. The Set-up phase
gathers information about the change and the system
within which the change will be taken to full scale; the De-
velop the Scalable Unit phase uses structured improvement
methods to learn deeply from a small number of sites; the
Test of Scale-up phase uses methods that engage a larger
number of sites in testing the intervention under a wider
set of contexts and settings; and the Go to Full Scale phase
uses methods that have been shown to be effective in
large-scale initiatives.

Case examples

Context The centralized and integrated health systems
typical of African countries build off a policy framework
that is founded on evidence-based knowledge. Those
policies are implemented through guidelines, protocols,
and associated clinical training and supported by re-
sources required to deliver those programs. Often, pro-
grams are also supported by reporting systems to track
performance. Recent specific efforts to scale up compre-
hensive interventions directed at saving lives of infants

and children in Africa have not consistently shown evi-
dence of improved outcomes [43, 44]. These failures
underscore the major challenges faced when taking
existing evidence-based interventions and promising
new interventions to full scale rapidly within a variety of
different contexts. We describe two case examples—one
from South Africa and one from Ghana—that used a se-
quential approach, accompanied by spread and infra-
structural support efforts, to take a set of interventions
to full national scale within a few years.

South Africa: improving perinatal PMTCT of HIV
South Africa has more HIV-infected people than any
other nation and more than 30 % of pregnant women in-
fected with HIV. The prevention of mother-to-child
transmission (PMTCT) program was grafted onto South
Africa’s well-attended antenatal care service platform, of-
fering, in a primary care setting, the multi-step PMTCT
processes of care: testing pregnant mothers for HIV, ini-
tiating antiretroviral treatment, and testing babies for
evidence of infection at 6 weeks of age. The South African
PMTCT program was launched reluctantly by the existing
political administration, which may have affected the
evolution of the PMTCT scale-up [3]. Given the lack of
familiarity with QI methods in South Africa at the time,
and the political ambivalence about addressing the HIV
epidemic, the project was designed initially as a demon-
stration of effectiveness of a scalable intervention, with-
out knowing if it would be scaled.
The set-up phase lasted two and a half years because

of a struggle to assemble the political will and leadership
required to ensure that the Department of Health (DoH)
led the project. The scalable unit was the health district,
but the initial testing and demonstration work was done
in self-contained “wedges” within three health districts;
each wedge included a district hospital and its 25–30
feeder primary care clinics. These initial demonstrations
provided crucial evidence of effectiveness of the approach
(rapid improvement in process performance), experience
for district managers, supervisors and provincial leaders of
how to lead and manage using QI methods, and a demon-
stration to central health system planners of the effective-
ness of QI approaches for improving HIV. With support
from local technical partners, the national DoH then led a

Table 2 Methods of implementation that can be used with each scale-up phase

Phase Setup Develop the scalable unit Test of scale-up Go to full scale

Methods • Model for Improvement
• Surveys
• Brainstorms
• Expert meetings
• Scans
• Site visits
• Interviews

• Model for Improvement
• Idealized design
• Collaborative learning
(e.g., adaptation of Breakthrough
Series [BTS] Collaboratives)

• Model for Improvement
• Deployment and refinement of
change package
• Site redesign
• Collaborative learning
• Change agents

• Model for Improvement
• Extension agents
• Affinity groups
• BTS Collaboratives
• Wave sequence
• Campaigns
• Hybrid approaches
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test of scale-up of this approach by initiating QI learning
collaboratives in five more districts across the country.
This provided opportunities for further refinement of the
package of implementation strategies, testing of data sys-
tems, indicators and collection tools, and, importantly, the
opportunity for the government to assume ownership of
the process through its own testing of the process. Fol-
lowing these successful tests, the South African DoH
took full leadership and responsibility for taking the
program to full scale, using a set of implementation
strategies that led to a decline in HIV transmission
rates from 19 % in 2005 to <5 % in 2010 [45]. To get to
full scale (52 districts across the country), the interven-
tion expanded from 3 districts (Develop the Scalable
Unit) to 8 (Test of Scale-up) to 52 (Go to Full Scale),
demonstrating the opportunity to scale exponentially
when using this approach. The innovation and spread
methods used were the Model for Improvement, collabora-
tive networks (Develop the Scalable Unit, Test of Scale-up),
and campaign (Go to Full Scale).

Ghana: national scale-up of MCH programming In
Ghana, a country of 23 million in West Africa, a similar
sequence of scale-up unfolded, except that national scale-
up was designed from the outset. In the case of Ghana, ef-
forts were underway to reach the country’s Millennium
Development Goals (MDGs) 4 and 5 (i.e., reduce child
and maternal mortality, by 60 and 75 %, respectively) [46].
A national health systems improvement initiative was in-
troduced in Ghana in 2008 to supplement and accelerate
Ghana’s existing maternal and child health (MCH) pro-
grams and efforts to reach its MDGs. A set of evidence-
based maternal and child survival interventions already
existed. The purpose of the QI project was to improve the
reliable application of those clinical interventions. Partner-
ing with a faith-based health system, National Catholic
Health Service (NCHS), IHI introduced QI methods to
more effectively implement an evidence-based package
of clinical interventions developed by the Ghana Health
Service (GHS).
In Ghana, the district was the scalable unit. The district

was made up of sub-districts that included a hospital and
other facilities, including primary care clinics. Using a
phased design, the initiative scaled exponentially from the
north of the country to the south. The sequential design
and exponential scale-up approach have been described
elsewhere [47]. Starting with the sub-district teams, each
district management team built capability to support the
work. In the Test of Scale-up phase as the project scaled
across three northern provinces, the project required sig-
nificant redesign as it became apparent that more training
was required to build sufficient local capability for using
QI methods among district and regional supervisors and
high-level leaders to support the fast-moving scale-up

design. Successful demonstrations of improvement for key
maternal and child outcomes (e.g., hospital-based deaths)
were actively disseminated, and these results became a
prime motivator for increasing adoption of the approach
by the regional and then national leadership. The disad-
vantage of not having the Health Ministry and the GHS
involved deeply in the design from the outset is that it was
not possible to work on sustainability mechanisms (e.g., a
national plan to replenish QI mentors who are lost
through turnover) until the Ministry developed major
interest near the end of the project. To get to full scale,
the project scaled exponentially from 35 sub-districts in
the Develop the Scalable Unit phase, to 265 sub-districts
in the Test of Scale-up phase, to 554 sub-districts in the
Go to Full Scale phase over 6 years. The Breakthrough
Series Collaborative design was the primary method of
learning and spread at each phase of the project. The pro-
ject reached more than 80 % of all public and faith-based
hospitals in the country.

Conclusion
The framework proposed in this paper integrates three
dominant themes that exist to varying extents in a number
of existing scale-up frameworks: a sequential approach to
getting to full scale, the factors that enhance the receptivity
of the environment into which the intervention is being
scaled, and the system-level factors that are required to
support scale-up. The framework adds three substantial
and practical contributions to the current understanding
on this topic:

– First, while a number of existing frameworks
mention, to varying extents, the sequential
approach, adoption mechanisms, and infrastructure
supports, our framework argues that all three are
key elements of design for getting to full scale.

– Second, we call out the crucial importance of
defining the scalable unit. If a scalable unit can be
defined, and successful results achieved in this unit
without major addition of resources, it is likely that
the intervention can be rapidly scaled (so long as
adoption and infrastructural issues are addressed).
Health systems are much less automated and
arguably more heterogeneous compared to
equivalent large business enterprises; as a result, we
cannot jump from the prototype scalable unit to
wide-scale replication, as in other industries.

– Third, when tying this framework to QI methods,
we describe a range of methodological options that
can be applied to each of the four phases of the
framework.

All the frameworks that we studied included mecha-
nisms for accommodating context into the design. About
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half the frameworks used deep situational exploration to
familiarize themselves with the environment and worked
with local stakeholders to formulate designs that were
context sensitive. The other half, in line with IHI’s adap-
tive design approach, used the learnings from early dem-
onstration models to iteratively inform and modify the
design as the project scaled. While all frameworks pro-
posed that learnings from the implementation experience
be incorporated into subsequent design, we argue that
rapid and successful scale-up would benefit from a forma-
tive rather than a summative approach, providing as many
opportunities as possible to reflect and redesign through-
out the process.
The case studies illustrate that real-life experience of

implementing a scale-up initiative will rarely follow a set
design. In the South African example, there was no scale-
up plan at the start of the project, only an intention to cre-
ate a scalable unit—a compelling demonstration of how
an existing health district could achieve high performance
results through simple redesign, not addition of resources.
Once the will had been established, the Test of Scale-up
phase was used to further develop the model, averting
possible unanticipated challenges associated with going
straight to full-scale implementation. In Ghana, the scale-
up design was repeatedly modified as the various phases
of the scale-up encountered unexpected problems or re-
sults were not as good as expected within the planned
timeframe.
While the cases described are from low- and middle-

income country settings and the external frameworks we
reviewed are likewise formulated from experiences pri-
marily in lower-resource settings, we expect that the
underlying principles are equally applicable in all set-
tings. The two cases described involve maternal and
child health topics, implemented in low-resource set-
tings; while the cases are based on broad principles of
health system change generalizable to other health
topics, these assumptions need to be tested.
The scale-up framework, using QI methodology, is not

the only way large-scale progress can be achieved in
health outcomes. Indeed, much progress has been made
in the past two decades, with dramatic decreases in ma-
ternal and child mortality attributable to economic ad-
vances, policy changes, and advances in vaccines and
clinical care. However, the reliable implementation and
rapid scale-up of known evidence-based interventions
remains a challenge. Our two cases can be compared to
other major efforts to implement large-scale maternal
and child health programming through more conven-
tional, non-sequential approaches—policy and training,
i.e., UNICEF’s Accelerated Child Survival and Develop-
ment (ACSD) program on maternal and child health
care [44], and a cluster randomized trial of the effects of
the Integrated Management of Childhood Illness (IMCI)

strategy on childhood mortality and nutrition in a rural
area in Bangladesh [48].
The case examples in this paper suggest that a sequen-

tial approach using the components of the Framework for
Going to Full Scale may provide guidance about how to
design and implement large-scale improvement efforts.
We look forward to wider testing of the new framework in
various settings and with different types of interventions,
to contribute to the knowledge and practice of achieving
results at full scale for health care improvement efforts.

Abbreviations
ACSD: Accelerated Child Survival and Development; API: Associates in
Process Improvement; BTS: Breakthrough Series; DoH: Department of Health;
GHS: Ghana Health Service; IHI: Institute for Healthcare Improvement;
IMCI: Integrated Management of Childhood Illness; MCH: maternal and child
health; MDGs: Millennium Development Goals; NCHS: National Catholic
Health Service; PDSA cycle: Plan-Do-Study-Act; PMTCT: prevention of mother-
to-child transmission; QI: quality improvement.

Competing interests
The authors declare that they have no competing interests.

Authors’ contributions
All authors contributed to the discussions that led to the conceptualization
and finalization of this paper. PB wrote the initial draft of the manuscript
including the framework and case studies, MS and AR wrote and researched
the past frameworks to inform the development of the current, and all authors
provided comments and edits to produce the final version. All authors read and
approved the final manuscript.

Acknowledgements
Many thanks to Kevin Nolan, Jane Roessner, Don Goldmann, and Cindy Hupke
for their valuable insights and suggestions for improvement. This paper was
commissioned by the AcademyHealth’s Translation and Dissemination institute
as part of its Lessons Project with funding from Kaiser Permanente.

Received: 28 April 2015 Accepted: 17 January 2016

References
1. Crossing the quality chasm: a new health system for the 21st century.

Committee on Quality of Health Care in America, Institute of Medicine.
Washington, DC, USA: National Academies Press; 2001.

2. Edwards N, Barker PM. The importance of context in implementation research.
J Acquir Immune Defic Syndr. 2014;67 Suppl 2:S157–62.

3. Victora CG, Black RE, Boerma JT, Bryce J. Measuring impact in the Millennium
Development Goal era and beyond: a new approach to large-scale effectiveness
evaluations. Lancet. 2011;377:85–95.

4. Nelson EC, Batalden PB, Huber TP, Mohr JJ, Godfrey MM, Headrick LA, et al.
Microsystems in health care: part 1. Learning from high performing front
line clinical units. Jt Comm J Qual Improv. 2002;28(9):472–93.

5. Hanson K, Ranson MK, Oliveira-Cruz V, Mills A. Expanding access to priority
health interventions: a framework for understanding the constraints to
scaling-up. Journal of International Development. 2003;15(1):1–14.

6. Bergman DA, Beck A. Moving from research to large-scale change in child
health care. Academic Pediatrics. 2011;11(5):360–8.

7. Mangham LJ, Hanson K. Scaling up in international health: what are the key
issues? Health and Policy Planning. 2010;25(2):85–96.

8. Ferlie EB, Shortell SM. Improving the quality of health care in the United
Kingdom and the United States: a framework for change. Milbank Q. 2001;
79(2):281–315.

9. Dobbins M, Ciliska D, Cockerill R, Barnsley J, DiCenso A. A framework for the
dissemination and utilization of research for health-care policy and practice.
Online J Knowl Synth Nurs. 2002;9:7.

10. Bradley E, Webster T, Baker D, LaPane K, Lipson D, Stone R, et al. Translating
research into practice: speeding the adoption of innovative health care
programs (issue brief). New York: The Commonwealth Fund; 2004.

Barker et al. Implementation Science  (2016) 11:12 Page 10 of 11



11. Cooley L, Kohl R. Scaling up: a conceptual and operational framework.
Washington, D.C: Management Systems International; 2004.

12. Bate P, Robert G, Bevan H. The next phase of healthcare improvement:
what can we learn from social movements? Qual Saf Health Care. 2004;
13(1):62–6.

13. Paina L, Peters DH. Understanding pathways for scaling up health services
through the lens of complex adaptive systems. Health Policy and Planning.
2012;27(5):365–73.

14. Lanham HJ, Leykum LK, Taylor BS, McCannon CJ, Lindberg C, Lester RT.
How complexity science can inform scale-up and spread in health care:
understanding the role of self-organization in variation across local contexts.
Social Science & Medicine. 2013;93:194–202.

15. Implementing Best Practices Consortium. A guide for fostering change to
scale up effective health services. Cambridge: Management Sciences for
Health; 2007.

16. Adamou B. Guide for monitoring scale-up of health practices and interventions:
MEASURE evaluation. 2013.

17. ExpandNet WHO. Practical guidance for scaling up health service innovations.
Geneva: World Health Organization; 2009.

18. ExpandNet WHO. Nine steps for developing a scaling-up strategy. Geneva:
World Health Organization; 2010.

19. ExpandNet WHO. Beginning with the end in mind: planning pilot projects
and other programmatic research for successful scaling up. Geneva: World
Health Organization; 2011.

20. Massoud R. An approach to rapid scale-up using HIV/AIDS treatment and
care as an example. Geneva: World Health Organization; 2004.

21. Cooley L, Kohl R. Scaling up—from vision to large-scale change: a management
framework for practitioners. Washington D.C: Management Systems
International; 2006.

22. Damschroder L, Aron D, Keith R, Kirsh S, Alexander J, Lowery J. Fostering
implementation of health services research findings into practice: a consolidated
framework for advancing implementation science. Implementation Science.
2009;4:50.

23. Yamey G. Scaling up global health interventions: a proposed framework for
success. PLoS Medicine. 2011;8, e1001049.

24. Massoud MR, Donohue KL, McCannon CJ. Options for large-scale spread of
simple, high impact interventions. Bethesda: University Research Co.
LLC (URC); 2010.

25. Deming WE: Elementary principles of the statistical control of quality.
Japanese Union of Scientists and Engineers; 1950 (out of print).

26. Institute for Healthcare Improvement. The breakthrough series: IHI’s collaborative
model for achieving breakthrough improvement (IHI innovation series white
paper). Cambridge: Institute for Healthcare Improvement; 2003.

27. McCannon CJ, Schall MW, Calkins DR, Nazem AG. Saving 100,000 lives in US
hospitals. BMJ. 2006;332(7553):1328–30.

28. Nolan K, Schall MW, Erb F, Nolan T. Using a framework for spread: the case
of patient access in the Veterans Health Administration. Jt Comm J Qual
Patient Saf. 2005;31(6):339–47.

29. Bandura A. Social foundations of thought and action. Englewood Cliffs, NJ:
Prentice Hall, Inc.; 1986.

30. Prochaska J, Norcross J, DiClemente C. Changing for good. New York, NY:
William Morrow & Co., Inc; 1994.

31. Atewell P. Technology diffusion and organizational learning: the case of
business computing. Organization Science. 1992;3(1):1–19.

32. Kotler P, Roberto E. Social marketing: strategies for changing public
behavior. New York, NY: Free Press; 1989.

33. Rogers E. Diffusion of innovations. 5th ed. New York: The Free Press; 2003.
34. Moen R. A guide to idealized design. Cambridge: Institute for Healthcare

Improvement; 2002.
35. McCannon CJ, Perla RJ. Learning networks for sustainable, large-scale

improvement. Jt Comm J Qual Patient Saf. 2009;35(5):286–91.
36. Reinertsen JL, Bisognano M, Pugh MD. Seven leadership leverage points for

organization-level improvement in health care (second edition) (IHI innovation
series white paper). Cambridge: Institute for Healthcare Improvement; 2008.

37. Swenson S, Pugh M, McMullan C, Kabcenell A. Book high impact leadership:
improve care, improve the health of populations, and reduce costs
(IHI white paper). Cambridge: Institute for Healthcare Improvement; 2013.

38. McCannon CJ, Schall MW, Perla RJ. Planning for scale: a guide for designing
large-scale improvement initiatives (IHI innovation series white paper).
Cambridge: Institute for Healthcare Improvement; 2008.

39. Schouten LM, Hulscher ME, van Everdingen JJ, Huijsman R, Grol RP.
Evidence for the impact of quality improvement collaboratives: systematic
review. British Medical Journal. 2008;336(7659):1491–4.

40. NHS Modernisation Agency. Improvement leaders guide to sustainability
and spread. Ipswitch: Ancient House Printing Group; 2002.

41. Mate K, Sifrim Z, Provost L. Sustainability of improvement interventions
(IHI 90-day R&D project final summary report). Cambridge: Institute for
Healthcare Improvement; 2011.

42. Langley JL, Moen R, Nolan KM, Nolan T, Norman CL, Provost LP. The
improvement guide: a practical approach to enhancing organizational
performance. 2nd ed. San Francisco: Jossey-Bass Publishers; 2009.

43. Bryce J, Victora C, Habicht J, Vaughan J, Black R. The multi-country
evaluation of the integrated management of childhood illness strategy:
lessons for the evaluation of public health interventions. Am J Public Health.
2004;94(3):406–15.

44. Bryce J, Gilroy K, Jones G, Hazel E, Black R, Victora C. The accelerated child
survival and development programme in west Africa: a retrospective
evaluation. Lancet. 2010;375(9714):572–82.

45. Barron P. Eliminating mother-to-child HIV transmission in South Africa.
Bulletin of the World Health Organization. 2013;91(1):70–4.

46. The Millennium Development Goals Report 2013. United Nations, New York,
2013. http://www.un.org/millenniumgoals/pdf/report-2013/mdg-report-
2013-english.pdf

47. Twum-Danso NAY, Akanlu G, Osafo E, Sodzi-Tettey S, Boadu R, Atinbire S, et
al. A nationwide quality improvement project to accelerate Ghana’s
progress toward Millenium Development Goal Four: design and
implementation progress. International Journal for Quality in Health Care.
2012;24(6):601–11.

48. Arifeen SE, Hoque DME, Akter T, et al. Effect of the integrated management
of childhood illness strategy on childhood mortality and nutrition in a rural
area in Bangladesh: a cluster randomized trial. Lancet. 2009;374:393–403.

•  We accept pre-submission inquiries 

•  Our selector tool helps you to find the most relevant journal

•  We provide round the clock customer support 

•  Convenient online submission

•  Thorough peer review

•  Inclusion in PubMed and all major indexing services 

•  Maximum visibility for your research

Submit your manuscript at
www.biomedcentral.com/submit

Submit your next manuscript to BioMed Central 
and we will help you at every step:

Barker et al. Implementation Science  (2016) 11:12 Page 11 of 11

http://www.un.org/millenniumgoals/pdf/report-2013/mdg-report-2013-english.pdf
http://www.un.org/millenniumgoals/pdf/report-2013/mdg-report-2013-english.pdf

	Abstract
	Background
	Results
	Conclusions

	Background
	Methods
	Review of existing sequential scale-up approaches
	Review of quality improvement-based approaches

	Results and discussion
	Six existing frameworks for sequential scale-up from the literature
	Non-sequential scale-up approaches
	Evolution of models and frameworks that use quality improvement as the “engine” for change
	A new framework
	Setup
	Develop the scalable unit
	Test of scale-up (i.e., testing the set of interventions to be taken to scale)
	Go to full scale
	Adoption mechanisms
	Support systems
	Methods of implementation
	Case examples


	Conclusion
	Abbreviations
	Competing interests
	Authors’ contributions
	Acknowledgements
	References



